

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	26 June 2026
Team ID	
Project Name	Smart Lender
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Dataset Collection & Analysis	USN-1	Collect loan eligibility dataset and understand features	3	High	Team Member 1
Sprint-1	Data Visualization	USN-2	Perform EDA using Matplotlib and Seaborn	3	High	Team Member 1
Sprint-1	Data Preprocessing	USN-3	Handle missing values and encode categorical data	5	High	Team Member 1
Sprint-2	Model Development	USN-4	Train Decision Tree Classifier	3	Medium	Team Member 1
Sprint-2	Model Development	USN-5	Train Random Forest Classifier	3	Medium	Team Member 1
Sprint-2	Model Development	USN-6	Train KNN Classifier	2	Medium	Team Member 1
Sprint-2	Model Development	USN-7	Train XGBoost Classifier	5	High	Team Member 2
Sprint-3	Model Evaluation	USN-8	Compare model performance and select best model	3	High	Team Member 2
Sprint-3	Model Management	USN-9	Save trained model using Pickle	2	High	Team Member 2
Sprint-3	Flask Development	USN-10	Develop Home Page and Prediction Form	5	High	Team Member 2
Sprint-4	Flask Integration	USN-11	Integrate model with Flask application	5	High	Team Member 2
Sprint-4	Result Management	USN-12	Display loan approval/rejection result	3	High	Team Member 2
Sprint-4	Deployment	USN-13	Deploy application on IBM Cloud	4	Medium	Team Member 2

Project Tracker, Velocity & Burndown Chart: (4 Marks)

<u>Sprint</u>	<u>Total Story Points</u>	<u>Duration</u>	<u>Sprint Start Date</u>	<u>Sprint End Date (Planned)</u>	<u>Story Points Completed</u>
<u>Sprint-1</u>	<u>11</u>	<u>2 Days</u>	<u>25 June 2026</u>	<u>26 June 2026</u>	<u>11</u>
<u>Sprint-2</u>	<u>13</u>	<u>2 Days</u>	<u>27 June 2026</u>	<u>28 June 2026</u>	<u>13</u>
<u>Sprint-3</u>	<u>10</u>	<u>2 Days</u>	<u>29 June 2026</u>	<u>30 June 2026</u>	<u>10</u>
<u>Sprint-4</u>	<u>12</u>	<u>2 Days</u>	<u>1 July 2026</u>	<u>2 July 2026</u>	<u>12</u>

Burndown Chart

